
PROJECT UPDATE

TO: WESTMINSTER VILLAGE RESIDENTS AND STAFF
FROM: BARB NATHAN
DATE: OCTOBER 5, 2018

Progress

Equipment has been delivered for the new Wellness Center, and staff and company representatives are in the process of ensuring the working order of each piece as well as doing the setup in the new area. The final touch-ups are being done in this area from the punch list created earlier this week. If you are coming to the Foundation Fall Social on Sunday night you will have an opportunity to see the new Wellness Center as the Foundation gave a significant gift for this area.

In the dining room, the door in the hallway by the store and employee break room has been removed and the wall is being constructed. A temporary door was cut in the wall facing the Social Center. This, of course, will come out in a couple of weeks. The trim-out has been completed in the new dining room and painting and floor prep done this week.

Outside there has been significant activity this week. The sanitary line was completed yesterday. Storm drain installation was to begin this morning, but of course, it is raining. In the carports for Buildings 3 and 2 the removal of paving has occurred, and the excavation has begun for the overflow parking and ring road.

Upcoming Activities

Within the next two weeks we should be punching the new dining room; looking for any last improvements that need to be made. The carpet, dividing wall and painting will all be done before that time. We anticipate dining will open in about two and a half weeks.

Note the many activities for the new Wellness Center next week as open houses and orientations are scheduled.

Outside, the storm line from Lincoln will continue to be placed and we anticipate it will be done within the next two weeks. The hope is to frame the ring road next week and do the concrete pours the following week. There will be a short time that there will be limited area to make the turn around the Building 1 carport. This time will be kept to a minimum, and assistance and guidance will be provided. For the overflow parking, the electrical and storm will be placed over the next week and you should see framing for this begin in two weeks.

Watch for updates in your mailbox and on SeniorTV as traffic patterns will need to change at points to complete the overflow parking and ring road.

As always, thank you for your patience with these many, many activities, and continue to offer your suggestions for how we could improve.