

---

---

## PROJECT UPDATE

---

---

**TO:** WESTMINSTER VILLAGE RESIDENTS AND STAFF  
**FROM:** BARB NATHAN  
**DATE:** APRIL 6, 2018

### Progress

The contractors working on the site are cold, but they are working. The area that was the employee parking lot has had the pavement removed and forms are going in for the new concrete. The drive to Building 1 is reduced by one lane, so caution in this area is extremely important.

At Martin Health Center, on the first floor the mechanical, electrical and plumbing work continues. Installation of the elevators has begun and finishes have been applied to floors and walls. The second floor of MHC is starting to look nearly complete. If you saw people on the roof, they are doing connections for the cooling tower.

At the Village Center, the casework and trim continues in the library. Flooring was put in the club room and resident meeting room, and doors have been hung.

### Upcoming Work

At Martin Health Center the mechanical systems will continue to be installed and connected, and finish work done. The large tiles for the resident showers will finally be delivered on Monday. It is a very big project to install this tile as it is very large sheets, but it will be a wonderful product to keep clean as there is very little grout.

At the Village Center, the finish work will continue. On April 16<sup>th</sup>, the library will be done and turned over to Westminster. The new kitchen is progressing well. In the upcoming week they will hang the new exhaust hood, and continue the mechanical, electrical and plumbing rough-ins. Within two weeks, drywall should start going up in the kitchen. The first concrete pour for the employee parking and Building 1 drive areas will be done in the coming two weeks.

The forecast for the upcoming two weeks indicates that our cold weather may end in the middle of next week. If that holds true, you can expect to see landscapers back on site within the next two weeks.

As always, as you have questions and concerns, do not hesitate to contact us.